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I. PURPOSE
1.1.

Programme’s objectives:

The long-term objective of the UN-REDD Viet Nam Programme is to assist the Government
of Viet Nam in developing an effective REDDmechanism in Viet Nam and to contribute to
reduction of greenhouse gas emissions and climate change.
The specific objective of the Programme is to strengthen institutional and technical capacity
of relevant organizations of the Ministry of Agriculture and Rural Development (MARD) at
Central and local levels to ensure that by the end of 2012 Viet Nam is REDD+-ready and able
to contribute to reducing emissions from deforestation and forest degradation.
The success of UN-REDD Programme in Viet Nam will contribute to the following One UN
Plan Outcome and outputs:
Outcome 3: Economic growth takes into account environmental protection and rational use
of natural resources for poverty reduction under the following specific outputs:
Output 3.1: Capacities and systems for enhanced oversight by national and local
legislative bodies on the implementation of the Strategic Orientation on
Sustainable Development (SD), National Strategy on Environmental Protection
and various other national environmental laws and policies.
Output 3.2: Sustainable development and environmental legal frameworks,
strategies, policies and long-term plans developed with broad participation of
local people and stakeholders and in line with international environmental
conventions.
Output 3.3: Improved institutional mechanisms and capacities for action planning
and implementation to ensure that environmental concerns are integrated with
poverty reduction and economic growth.

1.2.

Programme Component

The Programme’s interventions are designed in three components:
Component 1: Improve technical and institutional capacity for national
coordination to manage REDD+ activities in Viet Nam.
Component 2: Improve capacity to manage REDD+activities and provide other
Payment for Ecological Services at districtlevel through sustainable development
planning and implementation.
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Component 3: Establish cooperation on information and experiences sharing on
REDD+ implementation in the Lower Mekong Basin, especially among the four
countries selected under the FCPF (Cambodia, Lao PDR, Thailand andViet Nam).

1.3.

Implementation arrangements

National Implementing Partner: The Ministry of Agriculture and Rural Development
(MARD) was selected as the National Implementing Partner of this Programme, following
the Prime Minister’s approval of the Programme Document on 20th July 2009. The MARD
carries overall accountability for the Programme to the Government of Viet Nam and to the
UN agencies.
The UN partners: The MARD is partner of the three UN Agencies namely: i) the Food and
Agriculture Organization (FAO); ii) the United Nations Environment Programme (UNEP)
and iii) the United Nations Development Programme (UNDP).

II. RESOURCES
Total resources for the entire project duration
Outcomes
1. Improved technical and institutional
capacity for national coordination to manage
REDD+ activities
2. Improved capacity to manage
REDD+activities and provide other
Payment for Ecological Services at
districtlevel through sustainable
development planning and implementation
3. Improved knowledge of approaches to
reduce regional displacement of emissions
Programme management
Indirect Support Cost (7%)
Total Resources

FAO
UNDP(US$) UNEP(US$)
(US$)
658,200
634,700
61,000

Total
1,353,900

598,000

1,290,800

119,200

2,008,000

324,000

84,900

0

408,900

110,614
1,690,814

350,000
140,728
2,501,128

12,614
192,814

350,000
263,956
4,384,756

III. RESULTS
The following sections provide information on the Programme’s results in the reporting
period from 1st January to 31stDecember 2010.

3.1.

Assessment of the Programme during the reporting period

3.1.1. Overall assessment (detailed assessment in annex 1)
Despite the very ambitious 2010 work plan, many of the activities were successfully
implemented with positive results. The major achievements at national level include:
Development of a national REDD+ strategy;
Benefit Distribution System (BDS);
Communication strategy and international and regional presence;
Contribution to the development of the Readiness Preparation Proposal (R-PP) and the
UN-REDD Phase II Proposal. The two proposals were submitted in November and
December respectively, and appraisal results are expected in early to mid 2011.
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At the local level, the Free Prior Informed Consent (FPIC) process commenced successfully,
and was evaluated and documented for sharing domestically and internationally.The
Provincial REDD+ working group was also established and is now functional in Lam Dong
Province.In addition, historical and current land-use mapsare being developed.The
incorporation of REDD+ into Forest Protection and Development Plansas well as
preparations for analyses on opportunity costs of REDD+ are now progressing well. Manual
development and field testing of participatory carbon monitoring (PCM) were also
completed, paving the way for rolling out PCM in the two pilot districts in 2011.
Regional activities have been started with information exchange between Asia-Pacific UNREDD countries which was followed by a regional dialogue on emissions displacement in
November in Bangkok. Viet Nam shared its experiences on FPIC, BDS, NationalREDD+
Strategy (NRS)and initiated discussions among lower Mekong countries on a regional
collaborative plan for regional emissions displacement.
Last but not least, the communication and awareness raising strategy has been developed and
is being implemented. Communication materials including leaflets, brochures, reports, video
clips, and photos have been developed and distributed widely, including on BDS and FPIC.
Lessons gained from the Viet Nam experience have been shared broadly nationally as well as
internationally.
The financial delivery of the Programme by end of 2010 is expected to reach satisfactory
levels (78%) based on the revised budget from October 2010.
3.1.2. Main activities undertaken and achievements:
Outcome 1: Improved institutional and technical capacity for national coordination to
manage REDD+ activities in Viet Nam
Activity 1.1.1: Awareness-raising workshop on REDD for staff of VNFOREST and
MARD departments and provincial staff
Three days workshop was organized. The 43 participants were representatives of provincial
Departments of Agriculture and Rural Development and Forestry Departments and Forest
Protection Department in northern area and MARD and VNFOREST officials. The workshop
has covered topics on:Climate change and role of forests; Forest changes over 20 years in
Viet Nam and its causes; Basic concept and international negotiation process on REDD+;
REDD activities and program in Viet Nam; Introduction to UN-REDD program; REDD:
monitoring and governance of REDD benefit distribution; Participating and benefit/impact by
REDD; Risks of REDD; National legal framework for REDD implementation.
Activity 1.1.3: National REDD+ Network
The National REDD+ Networkheld three meetings during the year, in February, July and
November. The priority actions of the Network are to involve in and provide supports in
development of the National REDD+ Strategy; forest inventory, REL, MRV, database
management; Piloting REDD+ benefit-sharing in accordance with formulation of decree on
PFES; capacity building, information and experience sharing, promotion of stakeholder
participation; study and share information on carbon market; integration of forest governance
with REDD+ and Forest Law Enforcement, Governance and Trade (FLEGT); and
participation in regional and international REDD+-related Networks.
Fivesub-technical working groups (STWG) have been proposed but the only two functional
ones are MRV and Local Implementation and not yet functional includes REDD+
Governance, REDD+ Financing and Distribution, and REDD+ Capacity building.
Most of the REDD+-related activities have been shared among stakeholders including on
MRV, UN-REDD-related FPIC activities, and Information System for Forestry

Annual Joint Programme Progress Report – Viet Nam
Sector(FORMIS) architecture development and introduction of Viet Nam REDD website,
through the Network and STWGs.
The Network is under review to analyze its current operating and make recommendations on
increasing its effectiveness and outreach. The scope of the review is:
Review of current operating procedures of the Network, including its formal leadership
and practical implementation.
Analyze bottlenecks in the current operating procedures of the Network that impact
effectiveness, transparency and inclusiveness of stakeholders.
Recommend changes to the formal operating procedures to enhance effectiveness,
transparency and inclusiveness.
Formulate a strategy or coherent set of options to enhance the communication of the
Network with its (potential) stakeholders.
The review is expected to complete in January 2011.
Activity 1.1.4: Exchange visit:
Exchange visit to mangrove forest in Kien Giang and Ca Mau was organized with
participation of REDD+ Network some members, VNFOREST and local agencies, provincial
REDD+ working group members and representatives from involved local governments and
agencies and representatives from local communities. Participants experienced different
forest types, learned about the potential for REDD+ activities and improved their
understanding of the need to develop specific approaches for the different forest types. They
also improved their understandingof methods and tools to implement REDD+ operationally,
particularly in mangroves and Melaleuca forests. They also learnedabout experiences from
wetland, coastal and mangrove forests management and conservation models for carbon
sequestration and REDD+ potential. The study tour had a chance to visitsome field sites of
the Kien Giang Conservation and Development of Biosphere Reserve Project funded by GTZ
and received this GTZ Project proper supports.
A joint visit by UN-REDD and other organizations working on REDD+ was organized
through the STWG-MRV on PCM and applicability of REDD+ in community forest
managed areas. Through the STWGs, and outside the scope of the specific activities
mentioned in the Programme Document, UN-REDD is contributing to organizing and hosting
opportunities for exchange and learning.
Activity 1.1.5: Participation in International Meetings and Conferences
The Programme has supported the Viet Nam Government officials’ participation in various
international meetings, conferences and trainings. These have helped strengthen the
participation and the voice of Viet Nam in international conferences such as Climate and
Forests Conference, COP 16, REDD+ Partnership, UN-REDD Policy Board Meetings and
also built technical capacity of government staff in REDD+ related fields.
Activity 1.1.6: REDD Website operation
The website of Viet Nam REDD was successfully developed and well functional with
updated information and documents. The website can be viewed at http://www.Viet Namredd.org. Delivery of up-to-date information, especially from other organizations
implementing REDD+ activities in Viet Nam, is still minimal. As it stands now, the site
displays mostly information from the UN-REDD Programme.
Output 1.2: REL/RL Development
A large part of the actions identified in the Programme Document has been receiving
assistance fromJapan International Cooperation Agency(JICA) and the Embassy of Finland.
As such, the activities for this Output were restructured for the Programme to provide only
supplementary assistance on preliminary guidance for methodologies on development
REL/RLs. in Viet Nam Through this intervention, UN-REDD has been able to work out
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collaborative arrangements between the government and the other projects working on the
area of REL/RLs. In the absence of definitive guidance from the UNFCCC on REL/RL
development all activities are so far concentrating on preparing data sources and strategies for
when such guidance is issued.
Redirecting the funds initially budgeted for REL/RL activities, a study on ecological
stratification of the Vietnamese territory for REDD+ purposes is being undertaken through a
contract with the Research Centre on Forest Ecology and Environment (RCFEE). These ecoregions will potentially be an important input in many aspects of the National REDD+
Program, including assessment of potential for carbon stock enhancement, stratification of
RELs and RLs, determination and monitoring of performance of interventions, determination
of “R-factor” for benefit allocation, etc.
Output 1.3: National REDD+ Strategy
The UN REDD Programme has supported the development of the National REDD+ Strategy
document.The Strategy document is now available in an early draft for further steps including
stakeholder consultation and development of a legal document to be submitted to the
Government of Viet Nam by mid-2011.
The National REDD+ Strategy document covers the following issues:
1.
Land suitability and zoning;
2.
Legal framework;
3.
Mainstreaming REDD+ into other policy areas;
4.
Governance, including budget planning;
5.
Ownership and land-use rights;
6.
Free, prior and informed consent;
7.
Capacity building;
8.
Monitoring, Reporting and Verification;
9.
Benefit distribution system, carbon credits and REDD+ finance;
10.
Enabling implementation of REDD+ on the ground;
11.
FLEGT; and
12.
Reference Emission Levels and Reference Levels.
The document is expected to be finalized in April 2011, after a full-scale national consultation
with stakeholders inside and outside of the Government. The document will be the basis for
drafting a Decree on the establishment of the National REDD+ Program, possibly as a
program under the 2006 – 2020 Forest Development Strategy and/or the National Target
Program to Respond to Climate Change, to be signed by the Government in late 2011.
The National REDD+ Strategy document not only provides a legal context for the National
REDD+ Program, it also defines the roles and responsibilities of state and non-state actors in
the implementation of REDD+ in Viet Nam. It will form one of the guiding documents for
the UN-REDD Phase II Programme.
Output 1.4: Benefit Distribution Study (BDS)
The initial BDS was completed in 2009. It included a comprehensive description of numerous
financial, institutional and governance issues, and recommended 16 Policy Decisions
required for an effective REDD+ compliant BDS. However, further research and analysis was
required in order to formulate specific recommendations.
In 2010, a follow-up to the BDS study was conducted. It identified three priority legal and
policy issues on REDD+ BDS:
(i)
forest management and protection;
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(ii)
(iii)

legal status of village community; and
linking payment to performance through R coefficient.

The report has also pointed out four following priority issues in piloting REDD+ BDS:
(i)
community forestry management
(ii)
(ii) forest land allocation
(iii) (iii) capacity of the local government
(iv)
(iv) risk sharing.
(v)
The follow-up study is available at http://Viet Namredd.org/Web/Default.aspx?tab=project&zoneid=110&itemid=60&lang=en-US and
http://www.un-redd.organd/orhttp://www.unredd.net.
Output 1.5: Lessons learnt and Communication
In collaboration with regional UN-REDD office, lessons learnt and experience on National
REDD+ Strategy development, FPIC consultation and benefit distribution study have been
developed and shared with the regional and global stakeholders including Regional FPIC
Workshop and Katoomba Group Meeting XVII (an international working group dedicated to
advancing markets and payments for ecosystem services) in June in Hanoi and at COP 16 in
Cancun, Mexico.
Communication materials such as REDD+ films, posters on climate change, REDD+, UNREDD activities, leaflets on FPIC, on UN-REDD, handbook for FPIC interlocutor have been
designed, printed and disseminated (please see http://www.Viet Nam-redd.org). In particular,
these products and website design have been shared with countries conducting REDD+
activities in the region such as Indonesia, Myanmarand Sri Lanka.
UN-REDD communication strategy for Viet Nam has been developed and presented at the
PEB meeting in mid July. A number of activities in the strategy have been conducted during
the second half of 2010.
A display of communication materials was made at COP 16 in Cancun, Mexico.
Outcome 2. Improved capacity to manage REDD+ and provide other Payment for
Ecological Services at district level through sustainable development planning and
implementation.
A number of activities implemented at local levels this year. These are, among others, the
FPIC process was successfully completed with a series of lessons learnt produced and shared
nationally and internationally. Participatory carbon monitoring (PCM) testing and training
were organized with field exercises.The provincial REDD+ working group is functional.The
historical and current land use mapping exercise is being implemented by a local contractor
FREC. Opportunity cost analysis for REDD+ is being conducted which shall serve as basis
for development of a framework assessment for opportunity cost analysis for REDD+ in Viet
Nam; the incorporation of REDD+ in the Forest Protection Development Plan is also on the
spot and finally the local BDS consultation workshop which was held in
December.Discussions with local government agencies on the possibility of piloting BDS in
Lam Dong in the near future were also held.
Activity 2.1.1: Historical and current land use mapping:
The objectives of the activity areto (i) create high quality historical forest status maps of two
districts (Lam Ha and Di Linh) in Lam Dong province; (ii) provide basic data for a study on
trends of deforestation and forest degradation, and major driving forces behind these. Inhouse analysis andfield work are progressing well.
Activities 2.1.3: Opportunity Cost Analysis
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The main objective of the activity is to develop an assessment framework for opportunity
costs given REDD+ credits relative to incomes from alternative economic uses of forests.
Implementation of REDD+ requires changes in the management of forest resources.
Managers of forest resources are faced with choices of different forest land uses, which
generate different levels of revenue. Incurring revenues under REDD will mean that at least
parts of the potential revenue from alternative land uses will need to be waived – “an
opportunity cost”. In the 2 pilot districts, the forest protection development plan is the only
forest sector plan at the district level and therefore the opportunity cost analysis should be
integrated into this planning process for REDD+.The Forest Companies, Forest Protection
Management Boards and the Forest Protection Stations are the most appropriate agencies to
work with as they are the agencies responsible for development of the Forest Protection
Development Plan (FPDP) at the district level. Staff from the planning and technical divisions
of these agencies are the key people who need to be trained on opportunity cost analysis for
REDD+. These agencies are the sole forest owner and as such have the responsibility to carry
out forestry protection, development and planning activities. Furthermore, these agencies work
at the local level with households and communities for forest protection and are the most
relevant and knowledgeable about forestry activities in the districts. The challenge will be in
finding data to use in the analysis. Current forestry and agriculture planning processes are
based on technical aspects, there is limited data collected about input costs and there are only
estimates of gross income from various crops which are calculated from area and current
market prices. Therefore, significant attention will be given to the issues of data requirements,
availability and collection in the training programme.
A validation workshop is required to gather stakeholder feedback on the forestry planning
processes in Di Linh and Lam Ha districts of Lam Dong province in early 2011. Stakeholder
feedback from the workshop will be incorporated into the development of the training
programme to implement the OCA into the district level forestry planning processes
Activity 2.1.4: Conduct Free Prior Informed Consent (FPIC)

Pictures: Somepictures of the local people with UN-REDD Programme’s communication
materials
Viet Nam FPIC was implemented in an 8- step and 3 phaseapproach from the end of January
to mid June.Seventy eight village consultation meetings were held with about five thousand,
four hundred and seventy four people participation from twenty communes of the two pilot
districts.
Figure 1: Map of the three phases of village-level FPICs events;
(red: phase 1; green: phase 2; blue: phase 3)
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During FPIC preparation phase in Feb-March, substantial work was done including
consultation meetings with local governments as well as Sub-Committee of Ethnic Minority
of Lam Dong Province about the FPIC process; development of FPIC communication
materials (clips and posters) and recruitment of interlocutors.
Within this period, a set of four posters (on Climate change, REDD+ and UN-REDD VN
activities) was developed in five different versions; twenty six interlocutors (including seven
K'Ho and one Tay ethnic) were identified from forty five candidates. All of them are local;
four awareness-raising workshops were conducted in Lam Ha and Di Linh for district and
communal officials as well as village heads. Thirteen awareness-raising workshops were
further conducted in nine communes of the two pilot districts. Local people as well as local
government have paid great attention to the UN-REDD Programme and look forward to
actual implementation in the coming months.
In the implementation phase, seventy eight village consultation meetings were conducted
from April to June. Awareness raising events for the commune, district officials as well as
village headmen and then followed by village meetings were carried out. Information on
climate change, REDD+, UN-REDD was broadcasted widely on radio waves and television.
In addition, a group of eight site interlocutors were sent to villages to disseminate the
information and talk to villagers about one week before the village consultation meetings.
To effectively handle the village work, trainings for interlocutors were conducted. After each
phase (see table 1 below), lessons learnt were drawn. In particular, after each phase of the
village consultation, a review was conducted to assess, draw lessons and receive additional
training where necessary. These training processes have been documented in a manual for
interlocutors to use and share with other country programmes.
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Table 1: Summary of progressing in the village meeting preparatory and conducting
activities
Activities

FPIC Phase 1

FPIC Phase 2

FPIC Phase 3

Mobile communication
Commune level
awareness raising
Advance survey, working
with commune officials
and village heads
Decoration of meeting
room and reception of the
villagers

Not carried out
Only carried out in some
communes

Carried out
More thoroughly carried
out

Carried out
More thoroughly carried
out

Not carried out

Carried out with more
time spent

Carried out with more
time spent

Relatively simple

More methodically
prepared

More methodically
prepared

Presentation of issues

Disorderly

Discussions

In plenary session

Voting for consent
Review meeting with
village officials to learn
experience
Meeting minutes

By show of hands

In a well organized
structure
In groups and with
prepared questions
Colour votes

In a well organized
structure
In groups and with
prepared questions
Ballot with colour votes

Not organized

Organized by some
groups

Organized by all the
groups

Not made

Not made

Made by almost groups

An independent FPIC verification and evaluation was conducted by RECOFTC and the full
report is available on UN-REDD and Viet Nam REDD website.
The result of FPIC activities in Viet Nam including preliminary findings have also been
shared at the FPIC regional workshop held by the UN-REDD Global Programme in Hanoi in
June. This experience sharing from PFIC process in Viet Nam was appreciated by colleagues
from other countries that attended this workshop
Serving this FPIC process, a number of communication materials, among others, including
posters, leaflets, brochures, booklets, and films produced and used on topic of awareness
raising on forests and climate change, REDD+ issues, UN-REDD programme and local
implementation potentials. A short film on UN-REDD Viet Nam FPIC implementation can be
viewed at http://www.youtube.com/watch?v=qpXQOOrTXNc.Up till now, the film has been
viewed more than a 138,000 times.
The final report of FPIC implementation was completed and shared widely. The brief as well
full reports are now available on the UN-REDD and Viet Nam REDD website.
Output 2.2: Participatory Carbon Monitoring (PCM)
Participatory Carbon Monitoring (PCM) is being developed and tested as a field-based
approach for accounting carbon in REDD+ forests. Though still in the early stages of
conceptual and methodological development in Viet Nam, PCM is being designed as an
integral part of the larger MRV framework, which enhances awareness raising of forest
managers in the field, has the potential to generate data for reporting on national GHG
inventory together with the National Forest Inventory (conducted by the professional national
forest survey institution), and can also provide a basis for calculation of payments – if so
decided. PCM methodological manual is being developed and field-tested in two sites in the
two pilot districts. A field-testing was carried out with participantswere from Protection
Forest Management Boards (PFMB), Forest Protection Department (FPD), sub-FPD, and
contractors (households) of PFMBs – including many of whom belong to ethnic minority
groups.
The field testing included indoor training on the purpose and methods of carbon measurement
for the five carbon pools (and for measurement of carbon in herbs, shrubs and grass), as
followed by a field surveying practicum where participants practiced using different tools for
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measurement and monitoring activities. Participants engaged in learning to use tools and
techniques such as GPS andclinometers, settingsampling plots, identification of tree species
and measuring tree diameters. It was observed that the level of comprehension of participants
(particularlythose from ethnic minority groups) were higher than was expected. The next step
for PCM will be for district level roll-out in 2011, with a session for training-of-trainers.

Some picture of PCM activities in the field
Output 2.3: Benefit Distribution System
The preliminary benefit distribution system (BDS) has been presented at a local consultation
workshop in Lam Dong in December to receive feedback on key specific areas, including:
REDD+ fund (establishment and operation) and REDD+ payment (method and eligible
recipients). The discussion also touched on the possibility of piloting BDS in Lam Dong in
the near future. The workshop attendants also had a chance to visit pilot sites of payment for
forest environmental services (PFES) to learn how the benefits are being distributed to local
stakeholders under this PFES scheme. Provincial authorities showed its high commitment in
establishment of local BDS and willingness to pilot the operation of REDD+ fund in Lam
Dong. Local authorities have also proposed recommended actions for provincial REDD+
fund readiness in 2011.
Output 2.4: Awareness Raising at District and Local levels
The communication strategy at the local level is included in the UN-REDD communication
strategy for Viet Nam. It was carried out during the 3rd and 4th quarters of 2010.
Posters, pamphlets, radio programmes, leaflets, brochures, booklets, video (visit www.Viet
Nam-redd.org) were developed and distributed to the communes in the two pilot districts
during the FPIC process and local awareness raising/communication activities.
Outcome 3: Improved knowledge of approaches to reduce regional displacement of
emissions
Output 3.2: Regional dialogue on displacement of emissions risk
A regional UN-REDD workshop and regional emissions displacement dialogue were
organized in Bangkok in November. At the dialogue, a number of issues discussed and
planned to further boost the collaboration among Lower Mekong countries for REDD+
activities.
The meeting was attended by about 30 representatives from countries in the region and staff
from UN Agencies. In addition to regional displacement of emissions, the meeting addressed
options for collaborating on REDD+ implementation in the countries. The increasing
economic integration and enhanced transportation system make such collaboration very
relevant.
Other activities:

Three Programme Executive Board meetings (PEB) were organized on 8 of January,14-15
of July (second meeting held in Da Lat) and 15 of December, respectively.
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The 1st PEB meeting focused on the 1st annual work plan discussion. During the 2nd PEB
meeting, PEB members paid a visit to Di Linh district to obtain a first-hand impression of
land-use change and deforestation and forest degradation. PEB members also held an
exchange with BaoThuan commune. The exchange was a great opportunity for local people
as they could have direct interaction with leaders of the Programme and posed their burning
questions on REDD+ possibilities and benefits.
At the third PEB meeting, several important issues were discussed and concluded
includingNational REDD+ Programme development, communication and awareness raising,
international participation, and importantly the principle approval of the workplan for
2011.Phase II proposal has also been submitted to Norwegian Government at the meeting.
Visit of the Norwegian Delegation to Lam Dong: the Norwegian Climate Change
Ambassador,Hans Brattskar, Government of Norway’s Climate and Forest Initiative and 16
other members paid a visit to Lam Dong to work with Lam Dong leaders on REDD+ issues
and followed by a field visit to pilot district, Di Linh, to learn about current status of forests,
drivers of deforestation and forest degradation, REDD+ potential as well as to experience the
progress of the UN-REDD implementation in the field. The delegation discussed with local
people and local authorities their thinking of and awareness on climate change and REDD+
initiatives.
Development of UN-REDD phase II proposal: UN-REDD has provided VNFOREST with
great support during the development process of the proposal. The proposal was also shared
with different stakeholders including NGOs before it was submitted to the Norwegian
Government in middle December.
FCPF R-PP: the FCPF R-PP was developed by VNFOREST with support from the UNREDD Programme (through the recruitment of two international consultants). The R-PP was
submitted to the FCPF in August for preliminary comments, and the finally submitted in early
October.
3.1.3. Implementation constraints, lessons learned
Coordination with provincial authorities in Lam Dong proved a good mechanism. Provincial
authorities are full engaged and collaborating. Experience in Lam Dong province indicates
that full commitment and pro-active participation from provincial authorities and executive
agencies can only be expected when they are fully aware of the REDD+ mechanism;
extensive awareness-raising is therefore required.
Experience from awareness-raising activities at local level has shown high expectation of
local people on REDD+. Local people should receive adequate and full information about
their role, responsibility and eligibility for REDD+ benefits. This is obviously not easy since
the Programme has no budget allocation to distribute benefits among stakeholders. This
leaves the Programme in a situation where it needs to generate experience through piloting,
but with limited scope of involving the ultimate beneficiaries.
The Programme Management Unit was short staffed in particular for procurement, finance,
network and communication. These positions were not included in the approved Joint
Programme Document and they require time for formal endorsement. These human resource
constraints are being covered with recruitment of additional staff who shall be on board in
early 2011.
The Programmetimely reviewed and revised the original 2010 annual work plan at the 2nd
PEB meeting in mid July. The Programme has been extended by 8 months in order to finalize
the activities, without additional financial resources. Closing date of the Programme is now
31 December 2011.
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UNDP used the national execution (NEXT) modality for cash transfer to the Government of
Viet Nam before the procedure was formalized when Harmonized Approach to Cash Transfer
(HACT) was introduced in 2007. Since neither UNEP nor FAO belong to the ExCom
agencies that agreed to implement HACT, the two agencies have been using the directly
execution modality (DEX) instead. Upon acquiring the final Micro Assessment report and the
Macro Assessment report1, FAO has internally processed the application of HACT to start
employing HACT in Quarter 1, 2011.
One of the key reasons for the delay in Programme delivery (especially relevant for FAO
components) has been the need to coordinate implementation timing in response to the ongoing UNFCCC negotiations and to the resulting developments of technical guidance.
Another issue contributing to the delay in Programme delivery - which has been to a large
extent addressed - has been the need for substantial changes to be made to the initial
activities, Outputs and Outcomes identified in the Programme Document, due to evolving
international and national discussions and circumstances (i.e. Ouput1.2 on REL/RLs and
newly added Output 1.6. on MRV for implementation in 2011).
Additionally, the scheduling in the Joint Programme Document has proven to be far too
ambitious, given the initial capacity of MARD to understand and support REDD+ and the
need for more extensive awareness-raising in the province of Lam Dong in order to attract the
interest and commitment of the provincial authorities. Consequently, several activities could
not be implemented or completed during 2010 and these have been moved forward to 2011.
This affects in particular:
Awareness raising (1.1): More elaborate than originally planned.
Analysis of trends and drivers of deforestation (1.2): Deferred to await development of
the FCPF R-PP, now re-introduced to prepare for RL/REL development.
Framework National REDD+ Program (1.3): Extended duration, to accommodate
Vietnamese procedures and new developments such as Government-level Steering
Committee establishment.
BDS study tour (1.4): Deferred to 2011 for lack of a suitable period for traveling during
2010.
District-level land-use planning and mapping (2.1): Late implementation due to
problems with procurement of a contractor and satellite imagery. Started in 2010, but
carried over into 2011.
Drivers of potential regional emissions displacement (3.1 and 3.3): Redefined to better
match guidance from the UNFCCC. To be implemented in 2011.
International developments and internal “lessons learned” have led to the definition of a
number of new initiatives. These have been formalized during the Logical Framework
revision (see annex I), which has been endorsed by the Programme Executive Board on 15
December 2010. The major new initiatives are:
Stakeholder consultation for UN-REDD Phase II (1.1)
Support for the National REDD+ Office (1.1)
Ecological stratification of the Vietnamese territory (1.2)
Identification of “National Circumstances” for RL/REL development (1.2)
Drafting of legal texts for the National REDD+ Program (1.3)
1

Delivered to FAO in November 2010. Only a draft version of the Macro Assessment report has been made
available to date.
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Definition of the National REDD+ Fund as a sub-fund under the FPDF (1.4)
Design of the National MRV System (1.6)
Full-scale participatory carbon monitoring in the pilot districts in Lam Dong (2.2)
Definition of the Provincial REDD+ Fund as a sub-fund under the FPDF
(2.3)Development of a framework for assessment of regional emission displacement
(3.1)
Regional collaboration on regional emission displacement (3.2)
In addition to the Programme activities, the Programme has also actively contributed to the
development of the FCPF R-PP and the proposal for Phase II of the UN-REDD Viet Nam
Programme.
3.1.4. Key partnerships and inter-agency collaboration
Collaboration with GTZ, ICRAF, JICA, SNV, RECOFTC, FORMIS project, the Finnish
embassy and its supported project have been established and continued during the reporting
period on all aspects of the programme. Collaboration with Winrock International led to UNREDD involvement in Winrock’s regional technical project and workshop on REL and MRV
development in Hanoi early May. Contacts have been established with NGOs (ICRAF, IUCN,
SNV, FFI, MFF) and CSOs (SRD, CERDA); some of these contacts have led to pledges from
these organizations to actively participate in the programme.
A visit was paid to the Embassy of Finland in Hanoi to discuss Finnish cooperation in a
possible Phase II of the UN-REDD Programme.
GTZ has indicated its willingness to contribute to the National REDD+ Strategy
development. GTZ celebrated its collaboration with Viet Nam in a forestry congress, early
September; UN-REDD actively contributed to this congress. GTZ has invited UN-REDD to
elaborate the REDD+ programme and potential for integrating elements of REDD+ in current
GTZ-sponsored projects as well as for integrating REDD+ into the new GTZ-Viet Nam
strategy which will form the basis of the new GTZ forestry programme, as of 2011.

IV. FUTURE WORKPLAN
Key activities in 2011 – The idea ahead is the continuation of current activities and additional
new elements for the National REDD Programme.
1. Strengthening national coordination mechanism through continued support for
stakeholder consultations through the REDD+ Network and technical working group and
more emphasis on awareness raising and capacity building and more directed to
identifying requirements of the Government.
2. Further elaboration of Phase II of UN-REDD Programme
3. The National REL/RL data should be available in 2011. This activity shall be focused on
collection of data, identification of “National circumstances”, forest ecological
stratification, analysis of drivers of deforestation and stakeholders’ consultation.
4. Development of Framework National REDD+ Strategy: stakeholders’ consultation to be
continued, the legal text should be available in the first semester of 2011 and launching of
the National REDD+ Program.
5. Benefit distribution system will be put into operation. A National REDD+ Fund will be
designed or assessment of the option to create a REDD+ sub-fund under the existing
Forest Protection and Development Fund and R-factors shall be developed to differentiate
payment levels for different service providers and different ecological conditions. The
BDS shall be put through a consultation process at national level as well as local level.
6. Continue to support local government in development of district-level forest land-use
plans, mainstreaming REDD+ potential (period 2010-2020).
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7. Development of participatory C-stock monitoring system which shall be tested and
applied in line with the BDS activities.
8. Implementation of awareness activities at district and local levels.
9. Packaging lessons learned into information materials and further development of
communication materials for sharing nationally and internationally.
10. Design of the national MRV system (design, piloting and training) and development of
allometric equations.
11. Development of framework for assessment of drivers of potential emissions displacement
as well as assessment of domestic displacement of emissions. This shall be developed
through stakeholder’ consultation.
12. Regional synergies and collaboration on REDD+. A work plan to address regional drivers
of emissions displacements shall be developed and a regional workshop on emissions
linkages organized.
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V. FINANCIAL IMPLEMENTATION

Participating UN
Org.2

Total Transferred
Up to 30 December
2010

Cumulative
Up to 30 December 2010
ACTUALS
Commitments

FAO

1,690,814.00

210,062

172,992

UNDP

2,501,128.00

216,118

1,457,235

UNEP

192,814.00

156,987

61,181

4,384,756.00

583,167

1,691,409

Total

2

Disbursements

No disbursements or commitments were made from the Government of Viet Nam in 2010.
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Annex I: Assessment of the Programme Progress against the Targets
Result
Goal:

Key activities in 2010

Indicator

Baseline

Proposed target

Achievement

Assessment of the progress

By the end of 2012 Viet Nam is REDD+-ready and able to contribute to reducing emissions from deforestation and forest degradation nationally and regionally

Objective: To assist the
Government of Viet Nam
in developing an effective
REDD+ regime in Viet
Nam and to contribute to
reduction of regional
displacement of emissions

Recognition of REDD+VN as a state-of-the-art
national system

Preliminary programme
to reduce emissions from
deforestation and forest
degradation

No system in
place

The programme is on track toward
its set of objectives.

By the end of 2010, Viet
Nam has in place a
preliminary programme to
generate independently
measurable and verifiable
REDD+ C-credits

On the substantive dimension of
the programme: UN REDD
programme has presented key
results at the COP16 especially
FPIC and National REDD+
Strategy

No programme

On the operational dimension, the
implementation structure is
established
PMU management capacity is full
however in order to meet demand
of 2011 work plan, PMU need
more strengthened
Outcome 1: Improved
institutional and technical
capacity for national
coordination to manage
REDD+ activities in Viet
Nam
Outputs:
1.1. National coordination
mechanism

Organization and convening of
regular meetings
Provision of technical support and
advice
Organization of workshops to review
lessons learned
Organization of study-tours to field
sites
Viet Nam REDD+ website
development

Components of REDD+
architecture in place

Support to SFM
has established
partial elements,
but none are
REDD+-ready

By the end of 2010 key
components of REDD+
architecture (coordinating
mechanism, reference
scenario, payment
distribution system) are
completed

Establishment of system

Proposal for
“interim working
group” exists

By the end of 2010 all
partners have endorsed a
roadmap generated by the
working group
By September, all
network members
demonstrated good
knowledge on REDD+
and actively participated
in network events and
REDD+ activities
All departmental level
officials in key state
agencies related to
REDD+ programme

National REDD+ Network and
TWG established
Provincial REDD+ Network in
Lam Dong established
Training of government staff
Attendance at international
meetings and negotiations
Viet Nam REDD website
functional

Achieved. However, coordination
with other ministries needs to be
strengthened. There should be
developed a training strategy for
government staff
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Result

1.2. National reference
scenario for REDD+

1.3. Framework National
REDD+ Program
(Strategy)

Key activities in 2010

Review of methodologies for
establishing REL
Collection, manipulation and
compilation of data required for
generating the REL
Analysis of national circumstances
and development of interim REL
Training of government officials
Organization of workshops to
promote stakeholder buy-in
Analysis of current and future causes
and drivers of deforestation
Analysis of opportunity costs of land
use
Identification of additional data needs

Review of existing international
proposals and national policies for a
National REDD+ Programme
Formulation of draft programme
structure
Identification of information
requirements to complete each
element
Drafting of those elements for which
information requirements are already
met
Preparation of a plan to generate
additional information
Organization of consultation
workshops on development of the
National REDD+ Programme

Indicator

Data/analysis on
deforestation and
degradation using FRA
RSS and other robust
methodology
Historical data on forest
resources (volumes,
carbon stock, forest
classes etc.) for historical
emission levels
Trained staff for REDD+
REL development
Stakeholder-endorsed
interim reference scenario
of forest C-stocks

Baseline

Some data/
analysis exist

Not covering the
whole country,
existing NFI data
not calculated

Some staff
trained, but not
specifically on
REDD+
No scenario
exists

Baseline analysis on
governance and policy for
REDD+

No integrated
analysis

Structure of national
REDD+ programme

No structure
exists

Information gap analysis
Gaps only known
in general terms

Proposed target
exposed to REDD+
information and
demonstrated basic
knowledge about REDD+
By end of the 1st quarter,
Viet Nam REDD website
launched
By the end of June 2010,
NFI data analyzed

By the end of August
2010, a REDD+
REL/reference scenario
team is fully trained
By the end of 2010 a
multi-stakeholder
endorsed interim
REL/reference scenario
has been developed
Dec 2010: A core group
of national experts are
trained on RELs/RL
methodology”
by Sept 2010, the
proposal on national
forest inventory and
monitoring system
submitted to the
Government of Viet Nam
reflects MRV
requirements
Draft structure of the
strategy developed by
September
Draft structure endorsed
by REDD+ Network by
September
Information gaps
identified and work plan
to fill gap prepared by
Dec

Achievement

Assessment of the progress

Guidelines for REL/RL
establishment developed
Training of government staff
conducted in Viet Nam, Mexico
and Canada
Supported participation of
government staff in REDD+
Governance workshop, Italy

Partially achieved. Other projects
made some activities redundant, in
particular those supported by the
FCPF (drivers of deforestation),
JICA and Finland (on REL/RL
historical data analysis). New
activities have been identified
such as Eco-region stratification.
The proposal on national forest
inventory and monitoring system
was delayed until early 2011.

First draft of the National REDD+
Strategy document has been
produced
Government-level consultation
initialized

Achieved. Different stakeholder
consultations at national and local
levels continue in 2011
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Result

Key activities in 2010

Indicator

Baseline

Proposed target

Achievement

1.4. Performance-based,
transparent benefit sharing
payment system from
national to local levels

Analysis of payment systems and
experiences for relevance to REDD+
Identification of modifications
required
Development and implementation of
required modifications
Organization of workshops to secure
stakeholder endorsement

Stakeholder satisfaction
with payment system,
monetary or in-kind
benefits in target
communities of a
magnitude that could
influence on decisionmaking

No REDD+
system, but
Programme 661
system provides
model

Design document for the BDS has
been published
Follow-up studies have been
conducted

Partially achieved. BDS design
document has received
international attention.

1.5. Communications
materials for sharing
lessons internationally

Identification of lessons likely to be
of relevance internationally
Preparation of appropriate learning
materials
Organization of study tours for
knowledge dissemination

Production of
communications materials

No materials

By the end of 2010, a
payment system has been
developed that meets the
expectations of all
stakeholders and
beneficiaries
Benefit distribution
system (BDS) and follow
up study consulted with
different stakeholders
By December, lessons
learnt documented.

Communication strategy
developed
Many brochures and other forms
of communication developed

Fully achieved

Operational district pilots
in at least 2 districts

No pilots
underway

By the end of 2010 pilots
in at least 2 districts in
Lam Dong have
demonstrated a viable
approach to planning for
REDD+, participatory
monitoring, and a system
for distribution of benefits

District socio-economic
development plan with
REDD+ priorities
identified

Local plans do
not include
REDD+

By the end of 2010 a
multi-stakeholder
endorsed socio-economic
development plan has
been developed that
incorporates status and
trends of forest cover and
identifies economicallyviable at risk areas
By end of June: free prior
informed consent
conducted

FPIC methodology developed and
implemented in 78 villages
Various contracts for services
tendered and in execution:
o
Historical maps
o Districts socio-economic and
land-use plans
Provincial and district REDD+
teams established

Engaged stakeholders at
the district and local
levels (including ethnic
minorities and forest
dependent communities)
involved in participatory
monitoring

Local institutions
have little
capacity for
forest monitoring

By the end of September
2010, local institutions
are able to conduct
participatory monitoring

Guidelines for PCM for authorities
and implementers developed
Training implemented

Outcome 2: Improved
Capacity to manage
REDD+ and provide
other Payment for
Ecological Services at
district-level through
sustainable development
planning and
implementation
Outputs:
2.1. District-level forest
land-use plan
mainstreaming REDD+
potential

2.2. Participatory C-stock
monitoring system

Training of staff of local authorities
and other stakeholders
Establishment of historical and
current land-use maps
Assessment of causes and trends in
deforestation and forest degradation
Mapping of at risk forest and
“REDD+-priority” forest areas
Preparation of district socioeconomic and land-use plans
Organization of workshops to secure
stakeholder endorsement
Establishment of district REDD+
team
Assessment of practicality of existing
methodologies to local conditions
Design and implementation of
modifications, as necessary
Training of local stakeholders
Design of monitoring programme
Analysis of samples to test accuracy

Assessment of the progress

Achieved

Partially achieved.
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Key activities in 2010
of participatory monitoring methods

2.3. Equitable and
transparent benefit sharing
payment systems

2.4. Awareness raising at
district and local levels

Analysis of strengths and weaknesses
of existing payment system(s)
Identification and implementation of
modifications necessary for REDD+
Organization of workshops to
educate local officials and
stakeholders
Testing of system
Assessment of awareness-raising
needs and opportunities
Preparation of awareness-raising
materials
Organization of awareness-raising
events
Re-assessment of additional
awareness-raising needs

Outcome 3: Improved
knowledge of approaches
to reduce regional
displacement of emissions

Outputs:
3.1. Quantification of
regional “displacement of
emissions” risk

Compilation of existing data
Analysis of status and trends
Identification of areas of uncertainty
Pilot surveys of cross-border timber
and wood products movement

Baseline

Proposed target

Sample plot system for
ground-truthing

Indicator

No sample plots
exist

Preliminary C-stock
estimates

Existing
processes are
non-participatory

Stakeholder satisfaction
with payment system,
monetary or in-kind
benefits in target
communities of a
magnitude that could
influence on decisionmaking
Level of awareness
among local stakeholders
(including ethnic
minorities and forest
dependent communities)

No REDD+
payment system,
but forest
protection system
provides a model

By the end of
2010responsible
organizations have
produced C-stock survey
data
By September
2010,Methods for
participatory C-stock
monitoring are
established and local
institutions are able to
carry out exercises
By the end of 2010, a
payment system has been
developed that meets the
expectations of all
stakeholders and
beneficiaries

Roadmap for reducing
regional displacement of
emissions

Regional “RPIN” drafted but
not funded; no
roadmap exists

Completion of analysis

Magnitude of
problem
understood only
in qualitative
terms

Stakeholders
unaware of
REDD+

Achievement

Assessment of the progress

BDS follow-up studies identifies
lessons learned from existing
payment systems
BDS consultation conducted in
Lam Dong province

Partially achieved.

By the end of 2010,
stakeholders in pilot
districts are aware of
REDD+ and potential
benefits
By end of May, A
Communications and
awareness-raising
strategy for Viet Nam
UN-REDD programme
and an accompanying
strategic communication
plan.
By the end of 2010, a
roadmap to address
regional displacement of
emissions has been
endorsed by the GoV and
at least one other regional
government

Many (visual) communication
materials developed
Audio-visual material developed
Radio broadcasts on REDD+

Fully achieved.

By the end of 2010, an
analysis providing
quantitative estimates of
regional displacement of
emissions risk has been
produced.
By Dec 2010, Framework
for assessment of regional

Not yet implemented

Unachieved.
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Key activities in 2010

Indicator

Baseline

3.2. Regional dialogue on
“displacement of
emissions” risk

Engagement with partners working
on cross-border movement
Organization of workshops to discuss
problems and possible solutions
Analysis of drivers
Preparation of a work-plan for
regional cooperation

Emerging agreements on
approaches to reduce
regional displacement of
emissions

Essentially no
debate has taken
place

3.3 Analysis of
opportunities for linkage
with non-REDD+
initiatives to reduce crossborder flow of illegal
timber

Review of progress in FLEGT/FLEG
and identification of gaps
Analysis of strengths and weaknesses
of REDD+
Organization of workshops to
identify opportunities for mutual
support
Preparation of a work-plan to
implement collaborative measures

Completion of analysis

No analysis
exists

Proposed target
emissions leakage is
established and presented
including to regional
audience
Dec 2010, Framework for
assessment of regional
emissions leakage is
established and presented
including to regional
audience
By the end of 2010
elements of a work plan
to address drivers of
regional displacement of
emissions cooperatively
are documented
Experience and learnt
lessons on challenges
facing REDD+ readiness
shared
By the end of 2010 the
potential for collaboration
between REDD+ and
FLEG(T) in reducing
regional displacement of
emissions has been
identified
By Dec 2010, potential
partners or working group
mechanisms to address
non-REDD+ areas for
reducing regional
emissions leakage and
improved efficiency in
timber use are identified
and consulted

Achievement

Workshop conducted with country
representatives from the Lower
Mekong Region in Bangkok
Follow-up work in progress

Not yet implemented

Assessment of the progress

Partially achieved.

Unachieved.
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Annex II. List of Acronyms
BDS
CERDA
CSO
FAO
FCPF
FFI
FLEGT
FORMIS
FPD
FPIC
GPS
GTZ
GoV
HPPMG
ICRAF
IUCN
JICA
MARD
MFF
MRV
NORDECO
NRS
OCA
PCM
PEB
PFES
PPC
RECOFTC
RCFEE
REDD
REDD+

REL
RL
R-PIN
R-PP

Benefit Distribution System
The Center for People and Forests
Civil Society Organization
Food and Agriculture Organization of the United Nations
Forest Carbon Partnership Facility
Fauna and Flora International
Forest Law Enforcement, Governance, and Trade
Forest Management Information System
Forest Protection Department
Free, Prior and Informed Consent
Global Positioning System
German Technical Cooperation
Government of Viet Nam
Harmonized Programme and Project Management Guidelines
World Agroforestry Centre
International Union for the Conservation of Nature
Japan International Cooperation Agency
Ministry of Agriculture and Rural Development
Mangrove for Future
Measurement, Reporting and Verification
Nordic Agency for Development and Ecology
National REDD+ Strategy
Opportunity Cost Analysis
Participatory Carbon Monitoring
Programme Executive Board
Payment for Forest Environment Services
Provincial Peoples’ Committee
The Center for People and Forests
Research Centre on Forest Ecology and Environment
Reducing Emissions from Deforestation in Developing Countries
Reducing Emissions from Deforestation and Forest Degradation in Developing
Countries; and the role of Conservation, Sustainable Management of Forests
and Enhancement of Forest Carbon Stocks in Developing Countries
Reference Emission Level
Reference Level
Readiness Project Identification Note (of the FCPF)
Readiness Preparation Proposal (of the FCPF)

Annual Joint Programme Progress Report – Viet Nam
SD
SNV
SRD
Sub-FPD
TWG
UN
UNDP
UNEP
UNFCCC
UN-REDD

Sustainable Development
Stichting Nederlandse Vrijwilligers (Netherlands Development Organisation)
Sustainable Rural Development
Sub-Forest Protection Department
Technical Working Group
United Nations
United Nations Development Programme
United Nations Environment Programme
United Nations Framework Convention on Climate Change
United Nations Collaborative Programme on Reducing Emissions from
Deforestation and Forest Degradation in Developing Countries
VNFOREST Viet Nam Administration of Forestry

