




National Joint Programme Status
REDUCING EMISSIONS FROM
DEFORESTATION AND FOREST
DEGRADATION
Paraguay



UN-REDD PARAGUAY MILESTONES



Key Outcomes and Outputs: Extracted from the Draft NJP Logical Framework Matrix

NJP-Paraguay currently under development

<p>Project Goal: By the year 2012 Paraguay is REDD-ready and contributes to the reduction of emissions due to deforestation and degradation of forests at national level</p>	
<p>Project Objective: To assist the Government of Paraguay in the establishment of a National UN-REDD Programme</p>	
<p>Outcome 1: Improved institutional and technical capacity of Government and Civil Society organizations to manage REDD activities in Paraguay</p>	<p>Outputs for Outcome 1:</p> <ol style="list-style-type: none"> 1. REDD National Action Plan 2. National system to measure and evaluate reduction of emissions from deforestation and degradation of forests 3. National system of carbon accounting and data management 4. Equitable and transparent system of payments and benefit sharing
<p>Outcome 2: Capacity established to manage REDD at local level</p>	<p>Outputs for Outcome 2:</p> <ol style="list-style-type: none"> 1. Demonstration project designed and implemented
<p>Outcome 3: Increased awareness and support to REDD at national, departmental and municipal levels</p>	<p>Outputs for Outcome 3</p> <ol style="list-style-type: none"> 1. National awareness campaign on REDD 2. Consensus-building on REDD with Indigenous Peoples and other stakeholders

UN-REDD NJP

Next steps/Challenges

1. Confirmation of REDD working groups composition:

→ Technical team (INFONA, SEAM, CAPI): Several meetings and work sessions have been held, but the team has not been officially constituted yet.

→ UN-REDD Working Group or *Grupo Impulsor UN-REDD* : Same as above, meetings were held but there is no official UN-REDD Working Group yet.

→ National Environment Council (“*CONAM*”). Discussions are under way to facilitate the constitution of the UN-REDD working group

UN-REDD NJP

Next steps/Challenges

2. Agreement between SEAM and INFONA on implementation/coordination arrangements for UN-REDD
3. Completion of Indigenous People's training program on climate change
4. Indigenous People's consensus/validation of UN-REDD proposal

Complementarity with other initiatives

1. The UN-REDD NJP will complement other REDD initiatives undertaken by local universities and NGOs.
2. SEAM has obtained financing from JICA to install CO₂ monitoring devices and other equipment for an estimated value of US\$ 3 m.
3. WWF has offered to finance IP training on CC and REDD